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17 October 1994

Mr. Bill Raspet

NAS Jacksonville
Environmental Division
Box 5, Building 103
Jacksonville, FL 32212-5000

Subject: - Field Preparation of Interim Remedial Action (IRA) for Buildings
106 and 780 at OU 3

Dear Bill:

As part of the processes for selecting an appropriate IRA for soil and groundwater at buildings 106
and 780 at OU 3, ABB-ES will be conducting a limited field investigation scheduled to begin on 31
October 1994. This field investigation will include a soil-gas survey; soil and groundwater sampling;
and In situ field performance testing 1nc1udmg vapor extraction test, air imjection test, and
groundwater extraction test at both locations.™ -

As you are aware these areas are occasionally congested and frequently traveled. Because of the
nature of the above mentioned field activities, it will be necessary to block off the areas from
pedestrian and vehicular traffic during our field investigation. A tentative schedule has been enclosed
including dates we anticipate 1o be working at each location. ABB-ES will block off these areas at
the close of business the day before the scheduled activities. Any assistance that can be provided
through your office would help our field efforts run more smoothly and allow subcontractor downtime

to be minimized.

The scheduled field activities will include intrusive work and IDW generation in these areas. Any
assistance that can be provided in obtaining utility clearance and coordination with the NADEP
personnel, as well as any assistance in obtaining drums and pallets for IDW would be appreciated.

Respectfully submitted,
ABB ENVIRONMENTAL SERVICES, INC.

i AY) LeL

Elizabeth M. Gonce

Enclosure

cc:  Kevin Gartland
Diane Lancaster

ARR Fnvirnnmeantal Services. Inc

AOSO S ANNY 1584R Kinnglav Avenie Talenhana fANAY 26RQ.7N12



TENTATIVE SCHEDULE FOR FIELD ACTIVITIES AT BUILDINGS 780 AND 106

LOCATION

10-21-94 Bldgs 106 Lay out grid.
. and 780
10-26-94 Bldgs 106 Possible date to schedule utility clearance.
: and 780
10-31-94
thru Bldg. 106 Soil-Gas Survey.

11-2-94

11-2-94
thru
11-4-94

Soil-Gas Survey.

11-7-94
thru
11-9-94

Bldg. 106

N

Monitoring well installation.

11-9-94
thru
11-11-94

Bldg. 780

Monitoring well installation.

11-15-94

Bldg. 106

Groundwater extraction test.

11-16-94

Bldg. 780

Groundwater extraction test.

11-17-94

11-22-94

thru Bldg. 780 Alr injection and Vapor extraction tests.
11-19-94
11-20-94

thru Bldg. 106 Alr injection and Vapor extraction tests.
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BUALDING 780 STUDY AREA

NAS JACKSONVILLE
JACKSONVILLE, FLORIDA
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BUILDING 108 8TUDY AREA

NAB JACKSONVILLE
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